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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 291 Date: 20-Mar-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 924

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy

Temperature 7 AM 12 PM 4PM48 - 55 60 - 64

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 20, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 103, PWS #104, PWS #105 and PWS # 106:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 103 7:32A.M. 8:13A.M.-8:24A.M. 8:38A.M.-8:46A.M. 9:41A.M.
PWS # 104 10:52A.M. 11:32A.M.-11:43A.M. 00:41P.M.-00:53P.M. 1:45P.M.
PWS # 105 2:45P.M. 5:05P.M.
PWS # 106 6:16P.M. Not
Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 102, PWS # 103, PWS # 104 and PWS #105:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 102 Yesterday Yesterday 7:10A.M. 7:15A.M.
PWS # 103 9:42A.M.-9:50A.M 9:42A.M.-9:55A.M. 9:57A.M. 10:41A.M.
PWS # 104 In the afternoon In the
afternoon
PWS # 105 In the afternoon In the
afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

Note: Floating of Strand # 103 was delayed because of the work at the tower saddle.
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•FORMING PWS # 102, PWS # 103, PWS # 104 and PWS # 105:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 102 7:10A.M.-7:32A.M. 7:22A.M.-7:53A.M. 7:25A.M.-8:11A.M.
PWS # 103 10:11A.M.-11:06A.M 10:52A.M.-11:16A.M 10:57A.M.-11:31A.M
PWS # 104 In the afternoon In the afternoon In the afternoon
PWS # 105 In the afternoon In the afternoon In the afternoon

For forming PWS # 103 the crews had a lot of time as a result of delay caused by the work at
the

tower saddle.

•INSTALING PWS #102, PWS #103, PWS #104 and PWS #105:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 102 7:33A.M.-7:57A.M 7:54A.M.-8:08A.M 8:12A.M.-8:34A.M.
PWS # 103 11:10A.M.-11:21A.M. 11:18A.M.-11:34A.M. 11:32A.M.-11:55A.M.
PWS # 104 In the afternoon In the afternoon In the afternoon
PWS # 105 In the afternoon In the afternoon In the afternoon

•PWS # 102, PWS # 103, and PWS # 104 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 102 7:58A.M. 8:20A.M.-
8.45A.M.
PWS # 103 11:01A.M. 11:20A.M.-
11.45A.M.
PWS # 104 In the afternoon In the afternoon
SET UP AT LOWER END OF THE N.D.S. FOR PWS # 102 & S.D.S. FOR PWS # 103

2. NOTES:
•NOTE-1: For the installed PWS # 102, the last 20 feet of the strand surface is bulged out at the S.D.S.
as shown in the pictures.
•NOTE-2: The installed PWS # 103 was checked for quality of installation, the second wire is buried for 2
feet at the top of the N.D.S. as shown in the picture.
•NOTE-3: Both strands # 102 and # 103 has 90 degree twist at the S.D.S. which was removed by the
Floating Arm clamp.
•NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
•NOTE-5: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
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N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Lonny Candelaria
-Pablo Ramirez
-Eduardo Jimenez Padilla

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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